
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/10/2016

ESTIMATE SUMMARY 16:55:57

CONTID: C12372R        ESTIMATE NO: 0005 PROG 2005

PCN: 12372R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:

PROJECT NO: STA2873-100                   

US 287:  SH 1 TO LAPORTE BYPASS

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

P.O. BOX 1318 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-5844(303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,139,955.80 PARTICIPATING $ $ 420,853.08

AWARD PROJECT AMT: 21,324,377.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,625.59

SECURITIES ENCUMBERED 12,625.59

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.49

WORK DAYS

WORK DAYS

9.37%

20,066,495.42

420,853.08

420,853.08

420,853.08

$

$

$

$

2,073,460.38

0.00

2,073,460.38

0.00

2,073,460.38

-53,953.81

53,953.81

2,073,460.38

0.00

AMOUNT DUE 2,073,460.38 420,853.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 420,853.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

61.0 TIME ALLOW: 643

ORIG TIME ALLOW: 633

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/25/201606/25/2016

11/05/2015

11/19/2015

12/17/2015

01/25/2016
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.501

0.067

201-00000  
 

127,800.000.568

15,075.00

1.000

L S 

225,000.00000

0010 Removal of Structure 11.000

0.000

202-00001  
 

41,800.0011.000

0.00

38.000

EACH

3,800.00000

0015 *Removal of Tree 271.000

0.000

202-00010  
 

128,725.00271.000

0.00

271.000

EACH

475.00000

0020 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

800.00000

0025 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

43,000.00000

0030 *Removal of Manhole 0.000

1.000

202-00021  
 

1,100.001.000

1,100.00

1.000

EACH

1,100.00000

0035 Removal of Headgate 0.000

0.000

202-00022  
 

0.000.000

0.00

1.000

EACH

855.00000

0040 Removal of Ditch Lining 0.000

0.000

202-00025  
 

0.000.000

0.00

95.000

LF  

12.00000

0045 *Removal of Pipe 255.000

963.000

202-00035  
 

22,533.001,218.000

17,815.50

3,058.000

LF  

18.50000

0050 *Removal of End Section 0.000

2.000

202-00037  
 

450.002.000

450.00

23.000

EACH

225.00000

0055 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

275.000

LF  

15.50000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guard Post 22.000

0.000

202-00080  
 

4,840.0022.000

0.00

30.000

EACH

220.00000

0065 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

139.000

EACH

7.75000

0070 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

215.000

SY  

12.50000

0075 Removal of Curb and Gutter 305.000

0.000

202-00203  
 

2,211.25305.000

0.00

4,095.000

LF  

7.25000

0080 Removal of Concrete Pavement 86.000

0.000

202-00210  
 

1,290.0086.000

0.00

10,688.000

SY  

15.00000

0085 *Removal of Asphalt Mat 2,729.000

51.000

202-00220  
 

14,595.002,780.000

267.75

57,784.000

SY  

5.25000

0090 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,552.000

SY  

15.00000

0095 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

372.000

SF  

3.60000

0100 *Removal of Light Standard 5.000

0.000

202-00700  
 

1,950.005.000

0.00

10.000

EACH

390.00000

0105 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

5,800.00000

0110 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

85.000

EACH

77.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

128.00000

0120 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

12.000

EACH

85.00000

0125 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

10.000

EACH

725.00000

0130 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

0.000.000

0.00

2.000

EACH

610.00000

0135 *Removal of Fence 6,431.000

0.000

202-01000  
 

29,582.606,431.000

0.00

9,626.000

LF  

4.60000

0140 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

569.000

LF  

8.30000

0145 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

60.000

LF  

18.75000

0150 *Unclassified Excavation (Complete In Place) 3,605.000

4,357.000

203-00010  
 

78,425.707,962.000

42,916.45

138,227.000

CY  

9.85000

0155 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

80,653.000

CY  

12.00000

0160 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

17.00000

0165 Blading 55.000

12.000

203-01500  
 

12,060.0067.000

2,160.00

500.000

HOUR

180.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Backhoe 0.000

2.000

203-01510  
 

360.002.000

360.00

250.000

HOUR

180.00000

0175 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

350.000

HOUR

125.00000

0180 *Potholing 44.000

31.500

203-01597  
 

29,143.0075.500

12,159.00

210.000

HOUR

386.00000

0185 Structure Backfill (Flow-Fill) 0.000

40.000

206-00065  
 

3,800.0040.000

3,800.00

250.000

CY  

95.00000

0190 *Filter Material (Class A) 0.000

24.000

206-00510  
 

1,464.0024.000

1,464.00

148.000

CY  

61.00000

0195 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0200 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0201 Shoring (A 3) Extra Work CMO #8 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0202 Shoring (A 4) Extra Work CMO #8 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0205 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,370.000

CY  

13.75000

0210 *Erosion Log 1,140.000

161.000

208-00005  
 

5,204.001,301.000

644.00

3,300.000

LF  

4.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Silt Fence 65.000

0.000

208-00020  
 

113.7565.000

0.00

1,500.000

LF  

1.75000

0220 Aggregate Bag 25.000

0.000

208-00035  
 

77.5025.000

0.00

1,000.000

LF  

3.10000

0225 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

5,600.00000

0230 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

1,162.000

LF  

5.25000

0235 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

60.000

LF  

6.25000

0240 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

6,300.003.000

0.00

5.000

EACH

2,100.00000

0245 *Removal and Disposal of Sediment (Labor) 3.000

4.000

208-00103  
 

329.007.000

188.00

350.000

HOUR

47.00000

0250 *Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

237.003.000

0.00

350.000

HOUR

79.00000

0255 *Sweeping (Sediment Removal) 0.000

15.050

208-00106  
 

3,235.7515.050

3,235.75

350.000

HOUR

215.00000

0260 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

200.000

HOUR

42.00000

0265 *Erosion Control Supervisor 67.000

19.000

208-00206  
 

38,700.0086.000

8,550.00

633.000

DAY 

450.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0275 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

47.000

EACH

225.00000

0280 Reset Flagpole 0.000

0.000

210-00200  
 

0.000.000

0.00

4.000

EACH

525.00000

0285 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

1,120.00000

0290 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

12.000

EACH

180.00000

0295 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

913.000

LF  

9.85000

0300 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

6.000

EACH

790.00000

0305 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.900

ACRE

610.00000

0310 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.900

ACRE

1,200.00000

0315 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

8.900

ACRE

650.00000

0320 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

3,300.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,694.000

LB  

2.60000

0330 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

3.000

ACRE

4,600.00000

0335 *Soil Retention Blanket (Biodegradable Straw/Coconut) 147.000

0.000

216-00042  
 

345.45147.000

0.00

15,500.000

SY  

2.35000

0340 Aggregate Base Course (Class 6) 16.510

0.000

304-06000  
 

363.2216.510

0.00

43,966.000

TON 

22.00000

0345 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,258.000

TON 

220.00000

0350 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

418.000

TON 

125.00000

0355 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

749.000

TON 

137.00000

0360 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

4,581.000

SY  

52.00000

0365 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

804.000

SY  

66.00000

0370 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

83,022.000

SY  

42.00000

0375 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20,785.000

SY  

48.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

2,301.000

LF  

2.50000

0385 Geotextile (Drainage) (Class 1) 0.000

119.000

420-00112  
 

392.70119.000

392.70

722.000

SY  

3.30000

0390 Drilled Caisson (12 Inch) 0.000

0.000

503-00012  
 

0.000.000

0.00

18.000

LF  

250.00000

0395 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

148.000

LF  

350.00000

0400 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

44.000

LF  

400.00000

0405 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

475.00000

0410 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

128.000

CY  

470.00000

0415 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

236.000

CY  

110.00000

0420 Riprap (9 Inch) 0.000

49.000

506-00209  
 

3,381.0049.000

3,381.00

318.000

CY  

69.00000

0425 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

80.000

CY  

57.00000

0430 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

28.300

CY  

385.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

171.000

CY  

300.00000

0440 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

9.000

CY  

1,100.00000

0445 *Concrete Class D (Box Culvert) 99.000

0.000

601-03030  
 

80,190.0099.000

0.00

172.000

CY  

810.00000

0450 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

321.000

SY  

17.00000

0455 *Reinforcing Steel (Epoxy Coated) 18,227.000

0.000

602-00020  
 

20,049.7018,227.000

0.00

42,732.000

LB  

1.10000

0460 *15 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

0.000

0.000

603-01155  
 

0.000.000

0.00

9.000

LF  

145.00000

0465 *18 Inch Reinforced Concrete Pipe (Complete In Place) 469.000

40.000

603-01185  
 

32,576.00509.000

2,560.00

2,870.000

LF  

64.00000

0470 *18 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

0.000

324.000

603-01185  
 

18,468.00324.000

18,468.00

1,558.000

LF  

57.00000

0475 *24 Inch Reinforced Concrete Pipe (Complete In Place) 571.000

0.000

603-01245  
 

43,967.00571.000

0.00

2,338.000

LF  

77.00000

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 
(Class IV)

0.000

8.000

603-01245  
 

616.008.000

616.00

446.000

LF  

77.00000

0485 *30 Inch Reinforced Concrete Pipe (Complete In Place) 740.000

48.000

603-01305  
 

86,680.00788.000

5,280.00

3,187.000

LF  

110.00000
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PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

144.000

603-01365  
 

19,872.00144.000

19,872.00

822.000

LF  

138.00000

0495 *42 Inch Reinforced Concrete Pipe (Complete In Place) 126.000

80.000

603-01425  
 

35,020.00206.000

13,600.00

737.000

LF  

170.00000

0500 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,227.000

0.000

603-01485  
 

245,400.001,227.000

0.00

1,380.000

LF  

200.00000

0505 *54 Inch Reinforced Concrete Pipe (Complete In Place) 125.000

0.000

603-01545  
 

30,000.00125.000

0.00

183.000

LF  

240.00000

0510 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) (Class IV)

0.000

123.000

603-02185  
 

9,840.00123.000

9,840.00

977.000

LF  

80.00000

0515 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In (Class IV)

0.000

240.000

603-02245  
 

25,200.00240.000

25,200.00

273.000

LF  

105.00000

0520 *45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In (Class IV)

0.000

128.000

603-02365  
 

21,760.00128.000

21,760.00

286.000

LF  

170.00000

0525 *53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In (Class IV)

0.000

0.000

603-02425  
 

0.000.000

0.00

172.000

LF  

225.00000

0530 *15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

1.000

EACH

770.00000

0535 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

5.000

EACH

980.00000

0540 *24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

1,200.001.000

1,200.00

8.000

EACH

1,200.00000
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CAT NO0200 ROADWAY 

0545 *30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0550 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

1.000

EACH

1,925.00000

0555 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

1.000

EACH

2,050.00000

0560 *54 Inch Reinforced Concrete End Section 1.000

0.000

603-05054  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0565 *23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0570 *45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

0.000.000

0.00

2.000

EACH

3,100.00000

0575 *53x34 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05142  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0580 *30 Inch Reinforced Concrete Pipe (Jacked) 0.000

0.000

603-07300  
 

0.000.000

0.00

302.000

LF  

1,025.00000

0585 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

6.000

EACH

4,100.00000

0590 *Inlet Type D (Special) (5 Foot) 0.000

0.000

604-00506  
 

0.000.000

0.00

2.000

EACH

17,400.00000

0595 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

4,800.00000



CONTID: C12372R        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0598 Inlet Ty 13 (10 Ft) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

5,300.00000

0600 *Inlet Type R  L 5 (5 Foot) 0.000

1.500

604-19105  
 

6,300.001.500

6,300.00

22.000

EACH

4,200.00000

0605 *Inlet Type R  L 10 (5 Foot) 0.500

0.750

604-19205  
 

8,250.001.250

4,950.00

32.000

EACH

6,600.00000

0610 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

3.000

EACH

7,900.00000

0615 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

8,500.001.000

0.00

2.000

EACH

8,500.00000

0620 *Inlet Type R Special (10 Foot) 2.000

1.500

604-19410  
 

46,025.003.500

19,725.00

26.000

EACH

13,150.00000

0625 *Inlet Type R Special (15 Foot) 0.500

0.500

604-19415  
 

18,500.001.000

9,250.00

5.000

EACH

18,500.00000

0630 *Manhole Slab Base (5 Foot) 0.000

0.750

604-30005  
 

2,550.000.750

2,550.00

3.000

EACH

3,400.00000

0635 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

15.000

EACH

3,900.00000

0640 *Manhole Slab Base (15 Foot) 2.000

1.000

604-30015  
 

22,500.003.000

7,500.00

4.000

EACH

7,500.00000

0645 *Manhole Special 450 GAL WQ Vault 0.000

0.000

604-39000  
 

0.000.000

0.00

2.000

EACH

20,000.00000
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0646 MH Box Base (10 Ft) 1.000

0.000

604-31010  
 

12,795.001.000

0.00

2.000

EACH

12,795.00000

0647 MH Box Base (15 Ft) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

15,830.00000

0650 *Manhole Special 2400 GAL WQ Vault 0.000

1.000

604-39000  
 

41,000.001.000

41,000.00

2.000

EACH

41,000.00000

0655 *Manhole Special 4800 GAL WQ Vault 0.000

1.000

604-39000  
 

56,000.001.000

56,000.00

2.000

EACH

56,000.00000

0660 *Manhole Special 7200 GAL WQ Vault 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

81,000.00000

0665 *Manhole Ring and Cover 0.000

0.000

604-50200  
 

0.000.000

0.00

1.000

EACH

425.00000

0670 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

112.500

LF  

27.00000

0675 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0680 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

37.000

EACH

55.00000

0685 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

26.000

EACH

300.00000

0690 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

19.000

EACH

342.00000
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0695 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

4,077.000

LF  

2.00000

0697 Fence (Plastic) 400.000

0.000

607-11525  
 

1,260.00400.000

0.00

400.000

LF  

3.15000

0700 *Fence Barrier With Metal Posts 0.000

0.000

607-21300  
 

0.000.000

0.00

97.000

LF  

8.35000

0705 *Fence Chain Link Screen (96 Inch) 0.000

0.000

607-54096  
 

0.000.000

0.00

496.000

LF  

34.00000

0710 *16 Foot Gate Single (Chain Link) 0.000

0.000

607-60216  
 

0.000.000

0.00

1.000

EACH

1,225.00000

0715 *20 Foot Gate Double (Chain Link) 0.000

0.000

607-60270  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0720 *24 Foot Gate Double (Chain Link) 0.000

0.000

607-60274  
 

0.000.000

0.00

3.000

EACH

1,600.00000

0725 *30 Foot Gate Double (Chain Link) 0.000

0.000

607-60280  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0730 *40 Foot Gate Double (Chain Link) 0.000

0.000

607-60290  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0735 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

12,000.000

SY  

28.00000

0740 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

242.000

SY  

105.00000
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0745 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

440.000

LF  

21.50000

0750 Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

522.000

LF  

23.50000

0755 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

4,215.000

LF  

11.50000

0760 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

25,636.000

LF  

16.75000

0765 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

242.000

LF  

24.00000

0770 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

142.000

LF  

48.00000

0775 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

35,058.000

SF  

6.95000

0780 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

608.000

LF  

58.00000

0785 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

706.000

LF  

70.00000

0790 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

4,558.000

LF  

13.00000

0795 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

8,008.000

LF  

10.00000
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0800 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0805 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

93,000.00000

0810 *Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

0.000.000

0.00

25.000

EACH

580.00000

0815 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

22.000

EACH

2,900.00000

0820 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

24.000

EACH

940.00000

0825 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

13,700.00000

0830 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

8.000

EACH

360.00000

0835 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

590.000

SF  

18.00000

0840 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

810.000

SF  

23.00000

0845 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

662.000

SF  

27.00000

0850 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

189.000

LF  

68.00000
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0855 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

29.000

EACH

500.00000

0860 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

101.000

EACH

745.00000

0865 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

11.000

EACH

1,240.00000

0870 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

95,000.00000

0875 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

16.000

EACH

580.00000

0880 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

30.000

EACH

790.00000

0885 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

9.000

EACH

935.00000

0890 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0895 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0900 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

11.000

EACH

1,300.00000

0905 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,110.00000
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0910 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

6.000

EACH

6,300.00000

0915 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

8.000

EACH

8,700.00000

0920 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

15,500.00000

0925 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

16,500.00000

0930 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

18,100.00000

0935 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

3.000

EACH

18,100.00000

0940 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

18,500.00000

0945 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

27,000.00000

0950 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

31,000.00000

0955 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

8,300.00000

0960 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

25.000

LF  

23.50000
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0965 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

2.000

EACH

2,560.00000

0970 12 Inch Slide Headgate (3 Foot Frame) 0.000

0.000

615-21203  
 

0.000.000

0.00

2.000

EACH

10,300.00000

0975 Parshall Measuring Flume 0.000

0.000

615-50000  
 

0.000.000

0.00

1.000

EACH

5,900.00000

0980 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

3,390.000

SY  

76.00000

0985 *Detour Drainage Pipe (Class 0) 0.000

40.000

624-20300  
 

2,120.0040.000

2,120.00

200.000

LF  

53.00000

0990 *Construction Surveying 0.110

0.013

625-00000  
 

15,375.000.123

1,625.00

1.000

L S 

125,000.00000

0992 Const Surveying (Hour) 23.750

0.000

625-00001  
 

3,277.5023.750

0.00

23.750

HOUR

138.00000

0995 *Mobilization 0.250

0.000

626-00000  
 

275,000.000.250

0.00

1.000

L S 

1,100,000.00000

1000 *Public Information Services 0.138

0.034

626-01000  
 

9,632.000.172

1,904.00

1.000

L S 

56,000.00000

1005 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

232.000

GAL 

136.00000

1010 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

1,060.000

GAL 

79.00000
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1015 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,011.000

SF  

17.50000

1020 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

1,203.000

SF  

17.25000

1025 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

2,051.000

SF  

14.75000

1030 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

32.000

EACH

560.00000

1035 *Flagging 387.500

538.500

630-00000  
 

20,372.00926.000

11,847.00

18,990.000

HOUR

22.00000

1040 *Traffic Control Inspection 71.000

9.000

630-00007  
 

9,280.0080.000

1,044.00

253.000

DAY 

116.00000

1045 *Traffic Control Management 44.000

19.000

630-00012  
 

44,730.0063.000

13,490.00

633.000

DAY 

710.00000

1050 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

5.000

HOUR

105.00000

1055 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

2,220.003.000

0.00

12.000

EACH

740.00000

1060 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

120.001.000

0.00

11.000

EACH

120.00000

1065 *Construction Traffic Sign (Panel Size A) 3.000

4.500

630-80341  
 

667.507.500

400.50

108.000

EACH

89.00000
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NO.

ITEM
NO.
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UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 *Construction Traffic Sign (Panel Size B) 12.500

13.500

630-80342  
 

3,536.0026.000

1,836.00

70.000

EACH

136.00000

1075 *Construction Traffic Sign (Special) 82.500

0.000

630-80344  
 

1,196.2582.500

0.00

165.000

SF  

14.50000

1080 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

12.000

EACH

140.00000

1085 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

21,000.002.000

0.00

4.000

EACH

10,500.00000

1090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

6.000

EACH

2,400.00000

1095 *Drum Channelizing Device 40.000

0.000

630-80360  
 

2,400.0040.000

0.00

250.000

EACH

60.00000

1100 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

145.00000

1105 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

148.00000

1110 Concrete Barrier (Temporary) 360.000

156.000

630-80370  
 

18,576.00516.000

5,616.00

6,500.000

LF  

36.00000

1115 *Traffic Cone 12.500

0.000

630-80380  
 

181.2512.500

0.00

300.000

EACH

14.50000

1120 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

956.000

DAY 

77.00000
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1125 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

31,000.00000

1126 Added Item (Dollar)/ Price Reduction Overweight -82.000

0.000

900-00006  
 

-82.00-82.000

0.00

0.000

DOL 

1.00000

1130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

398,740.000

F A 

1.00000

1135 F/A Partnering 1,425.000

0.000

700-70011  
 

1,425.001,425.000

0.00

5,000.000

F A 

1.00000

1140 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1145 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1150 F/A Fuel Cost Adjustment -334.180

-134.570

700-70016  
 

-468.75-468.750

-134.57

25,000.000

F A 

1.00000

1155 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1159 F/A Mobilization Extra Work 0.000

0.000

700-70015  
 

0.000.000

0.00

0.000

F A 

1.00000

1160 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1161 F/A Extra Work 30 Inch RCP (Jacked) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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1162 F/A Extra Work Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1163 F/A Extra Work Stabilization 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1165 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1170 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1175 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1185 F/A DRB Standing Committee 1,700.000

1,475.000

700-70594  
 

3,175.003,175.000

1,475.00

10,000.000

F A 

1.00000

CAT 1,891,360.37420,853.0820,806,849.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1190 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,767.000

CY  

21.00000

1195 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

644.000

CY  

49.00000

1200 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,228.000

CY  

26.00000
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CAT NO0300 STRUCTURES 

1205 *Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

585.000

LF  

231.00000

1210 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

459.000

LF  

350.00000

1215 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

3,249.000

SF  

33.25000

1220 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

8,269.000

SF  

33.00000

1225 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

589.000

LF  

165.00000

1230 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

160.000

CY  

1,100.00000

1235 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

919.000

SY  

17.00000

1240 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

14,378.000

LB  

1.10000

1245 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

25,000.00000

CAT 0.000.001,148,906.05CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1250 Field Office (Special) 1.000

0.000

620-00005  
 

135,000.001.000

0.00

1.000

EACH

135,000.00000



CONTID: C12372R        COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 12372R-BID   ESTIMATE RUN 08/10/2016

PROJECT: STA2873-100                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

1260 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

CAT 182,100.000.00184,200.00CURRENT AMT0400 $ $ $

$ 2,073,460.37420,853.08$22,139,955.80$CURRENT AMTPROJECT TOTAL


